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CCR No. 97-0655 Logged Date 4/24/97 Rev. - Request Type CCR

Priority Routine [_] Urgent[_] Emergency [X] |Affected Release Rel B.0|Change Class |1

Title (description)
Release B.0 Toolkit 5.2 Version Description Document (VDD) for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Release B Toolkit 5.2 Version Description Document
(VDD) for the ECS Project, 814-RD-008

RTM Change |:| Start New |:|
Baseline

Problem

Modi fications to the SCF Tool kit and HDF- ECS are necessary to include

I nstrument Team request ed enhancenents, nodifications nmade necessary due to
Rel ease B. 0 design and bug fixes. The Users Cuides also need revision to
reflect these software changes.

Docunent rel ease of B.0 SCF Tool kit 5.2 including software enhancenents and
NCR fi xes.

Proposed Solution

Tool kit and HDF-ECS software and Users Quides were nodified to include and
docunent all changes.

VDD cont ai ns description of software delivery (section 3, Product
Description), tar file listings (section 4, Product Inventory) and NCRs
(section 5, Non Confornmance Status).

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] Fos [] M&o [
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator LaVerne Jackson (signed) LaVerne Jackson 4/24/97
Signature Date
Office SMO Office Manager (signed) Paul Fingerman 4/28/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 4/30/97
Signature Date
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